Rpt-ID: RCPESPRJ Georgia Date: 08/14/2015
User: krender Department of Transportation Page 1 of 13
Estimate Summary By Project

Contract ID: B14413-12-000-0 Estimate Number: 0032 Pay Period: 07/01/2015
to 07/31/2015

Contract Location: Time Allowed: 990  Days
2.565 MILES OF WIDENING AND RECONSTRUCTION ON WF Elapsed Calender Days: 1002 Days
Percent Time: 101.21
District: 2 Area: 04
Contractor:

REEVES CONSTRUCTION COMPANY Date Let: 09/21/2012

101 SHERATON CT. Date Awarded: 10/05/2012
Date Contract Executed: 10/29/2012
Date Notice to Proceed: 11/02/2012

MACON GA 31210-1155 Date Work Began: 11/29/2012

Phone: (478)474-9092 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 07/19/2015

Surety Co: LIBERTY MUTUAL INSURANCE COMPANY

Current Contract Amount $20,103,047.08 Counties:

Original Contract Amount $18,632,365.50 Richmond

Funds Available $4,704,191.78

Percent Complete 76.25%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
250510- $20,103,047.06 $18,632,365.49 $4,704,191.76 76.60% $243,296.07

Chief Engineer
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User: krender Department of Transportation Page 2 of 13
Estimate Summary By Project

Contract ID: B14413-12-000-0 Estimate Number: 0032 Pay Period: 07/01/2015
to 07/31/2015

Project Number: 250510- WRIGHTSBORO RD (CR 1501) - WIDENING

Federal State Project Number:  STP00-7001-00(009)

Total to Date Prev to Date This Estimate
Participating $12,262,955.05 $11,986,693.61 $276,261.44
Non-Participating $3,065,738.82 $2,996,673.48 $69,065.34
Total Earnings $15,328,693.87 $14,983,367.09 $345,326.78
Stockpiled Materials $84,453.43 $172,192.14 ($87,738.71)
Gross Earnings $15,413,147.30 $15,155,559.23 $257,588.07
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent ($14,292.00) $0.00 ($14,292.00)
Total: $15,398,855.30 $15,155,559.23
$243,296.07

Total Payable:
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Estimate Number: 0032

Date: 08/14/2015
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Pay Period: 07/01/2015
to 07/31/2015

Project Number 250510-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 975
205000.000 .025
1.000 $5,125.00 $205,000.00
STP00-7001-00(009)
0025 208-0500 ROCK EMBANKMENT TN 9,000.000 25,668.080
15.760 544.670
26,212.750 $8,584.00 $413,112.94
0035 310-1101 GR AGGR BASE CRS, INCL MATL TN 82,054.000 70,884.180
12.000 2,731.410
73,615.590 $32,776.92 $883,387.08
0055 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 12,235.000 55.140
MATL & H LIME 65.750 292.230
347.370 $19,214.12 $22,839.58
0060 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 10,512.000 9,619.410
L & H LIME 61.000 17.620
9,637.030 $1,074.82 $587,858.83
0065 413-1000 BITUM TACK COAT GL 11,393.000 10,987.000
3.410 .000
10,987.000 $.00 $37,465.67
0075 441-0016 DRIVEWAY CONCRETE, 6 IN TK SY 1,040.000 608.324
33.680 177.166
785.490 $5,966.95 $26,455.30
0085 441-0104 CONC SIDEWALK, 4 IN SY 17,500.000 11,964.210
18.380 709.684
12,673.894 $13,043.99 $232,946.17
0090 441-0740 CONCRETE MEDIAN, 4 IN SY 1,750.000 1,032.445
18.660 37.973
1,070.418 $708.58 $19,974.00
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Contract ID: B14413-12-000-0 Estimate Number: 0032 Pay Period: 07/01/2015
to 07/31/2015
Project Number 250510-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0100 441-4020 CONC VALLEY GUTTER, 6 IN SY 3,560.000 3,082.491
39.280 101.722
3,184.213 $3,995.64 $125,075.89
0115 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 36,000.000 25,058.448
11.220 267.000
25,325.448 $2,995.74 $284,151.53
0144 500-3800 CLASS A CONCRETE, INCL REINF STEEL CcY 4.710 10.471
932.790 .000
10.471 $.00 $9,767.24
0150 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CcY 300.000 251.951
145.100 39.588
291.539 $5,744.22 $42,302.31
0175 550-1150 STORM DRAIN PIPE, 15IN, H 1-10 LF 310.000 593.800
24.020 .000
593.800 $.00 $14,263.08
0180 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 12,718.000 11,211.100
28.640 123.000
11,334.100 $3,522.72 $324,608.62
0185 550-1240 STORM DRAIN PIPE, 24 IN,H 1-10 LF 4,246.000 4,069.200
29.790 64.000
4,133.200 $1,906.56 $123,128.03
0205 550-1360 STORM DRAIN PIPE, 36 IN,H 1-10 LF 1,000.000 1,108.900
39.570 .000
1,108.900 $.00 $43,879.17
0215 550-2108 SIDE DRAIN PIPE, 8 IN, H 1-10 LF 24.000 125.500
27.330 .000
125.500 $.00 $3,429.92
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Contract ID: B14413-12-000-0 Estimate Number: 0032
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Pay Period:

07/01/2015

to 07/31/2015

Project Number 250510-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0220 550-2180 SIDE DRAIN PIPE, 18 IN, H 1-10 LF 123.000 144.300
29.260 .000
144.300 $.00 $4,222.22
0325 668-1100 CATCH BASIN, GP 1 EA 139.000 114.250
2160.960 5.000
119.250 $10,804.80 $257,694.48
0335 668-2100 DROP INLET, GP 1 EA 28.000 22.500
1736.020 .500
23.000 $868.01 $39,928.46
0355 668-5000 JUNCTION BOX EA 4.000 8.000
1736.030 1.000
9.000 $1,736.03 $15,624.27
0365 668-7008 DRAIN INLET, 8 IN EA 5.000 1.000
1243.720 2.000
3.000 $2,487.44 $3,731.16
Category Amount: $120,555.54 $3,720,845.95
Category Number: 0020 PERMANENT EROSION CONTROL
0375 603-2018 STN DUMPED RIP RAP, TP 1, 18 IN SY 1,764.000 29.333
30.830 .000
29.333 $.00 $904.34
0380 603-2180 STN DUMPED RIP RAP, TP 3, 12 IN SY 7.000 244.222
63.570 .000
244.222 $.00 $15,525.19
0385 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 145.000 697.111
49.920 .000
697.111 $.00 $34,799.78
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Pay Period: 07/01/2015
to 07/31/2015

Project Number 250510-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 PERMANENT EROSION CONTROL
0390 603-7000 PLASTIC FILTER FABRIC SY 1,916.000 3,342.979
3.520 .000
3,342.979 $.00 $11,767.29
0395 700-6910 PERMANENT GRASSING AC 44.000 1.777
1362.320 1.740
13.517 $2,370.44 $18,414.48
0405 700-8000 FERTILIZER MIXED GRADE TN 27.000 13.393
715.890 1.044
14.437 $747.39 $10,335.30
Category Amount: $3,117.83 $91,746.38
Category Number: 0030 TEMPORARY EROSION CONTROL
0461 163-0543 CONSTRUCT AND REMOVE STONE FILTER BER LF .000 203.000
58.580 .000
203.000 $.00 $11,891.74
ECTC Force Account No 1
0462 165-0112 MAINTENANCE OF STONE FILTER BERM LF .000 384.000
8.000 .000
384.000 $.00 $3,072.00
ECTC Force Account No 1
0470 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 290.000 362.000
3.120 .000
362.000 $.00 $1,129.44
0485 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 216.000 274.000
88.580 .000
274.000 $.00 $24,270.92
0500 167-1500 WATER QUALITY INSPECTIONS MO 31.000 27.000
110.900 1.000
28.000 $110.90 $3,105.20
Category Amount: $110.90 $43,469.30
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Pay Period: 07/01/2015
to 07/31/2015

Project Number 250510-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0050 TRAFFIC SIGNAL
0700 639-3014 STEEL STRAIN POLE, TP IV, INCL LUMINAIRE AF EA 1.000 2.000
9224.250 .000
2.000 $.00 $18,448.50
(W/45 FT MAST ARM)
Category Amount: $0.00 $18,448.50
Category Number: (0060 LIGHTING
0815 615-1200 DIRECTIONAL BORE - LF 300.000 431.000
8.290 .000
431.000 $.00 $3,572.99
25IN
0820 681-4211 LIGHTING STD, 32 FT MH, POST TOP EA 113.000 55.700
1658.290 24.000
79.700 $39,798.96 $132,165.71
0825 681-6346 LUMINAIRE, TP 3, 250 W, HP SODIUM EA 82.000 40.000
1020.890 18.000
58.000 $18,376.02 $59,211.62
0830 681-6466 LUMINAIRE, TP 4, 400 W, HP SODIUM EA 72.000 41.000
1036.430 15.000
56.000 $15,546.45 $58,040.08
0855 682-1413 CABLE, TP XHHW, AWG NO 1/0 LF 3,050.000 3,666.000
2.590 .000
3,666.000 $.00 $9,494.94
0900 682-9022 ELECTRICAL JUNCTION BOX, REINFORCED PLA EA 41.000 30.000
176.190 7.000
37.000 $1,233.33 $6,519.03
Category Amount: $74,954.76 $269,004.37
Category Number: (0070 INTERCHANGE
0905 441-0004 CONC SLOPE PAV, 4 IN SY 30.000 43.980
46.640 .000
43.980 $.00 $2,051.23
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Contract ID: B14413-12-000-0 Estimate Number: 0032 Pay Period: 07/01/2015
to 07/31/2015
Project Number 250510-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0070 INTERCHANGE
0910 500-3101 CLASS A CONCRETE CcY 225.000 102.300
432.550 9.300
111.600 $4,022.72 $48,272.58
0915 511-1000 BAR REINF STEEL LB 35,192.000 17,358.000
0.950 1,5678.000
18,936.000 $1,499.10 $17,989.20
0925 681-6620 LUMINAIRE, TP A, 150 W, HP SODIUM EA 6.000 .000
518.220 6.000
6.000 $3,109.32 $3,109.32
0940 682-1406 CABLE, TP XHHW, AWG NO 6 LF 7,010.000 .000
0.930 6,611.000
6,611.000 $6,148.23 $6,148.23
0945 682-1407 CABLE, TP XHHW, AWG NO 4 LF 10,430.000 .000
1.370 9,556.000
9,556.000 $13,091.72 $13,091.72
0950 682-1408 CABLE, TP XHHW, AWG NO 2 LF 4,140.000 .000
1.840 4,506.000
4,506.000 $8,291.04 $8,291.04
0955 682-6110 CONDUIT, RIGID, 1IN LF 660.000 145.000
9.330 180.000
325.000 $1,679.40 $3,032.25
0970 682-6400 CONDUIT, FLEXIBLE - LF 80.000 .000
8.290 15.000
15.000 $124.35 $124.35
1IN
0985 682-9021 ELECTRICAL JUNCTION BOX, CONC GROUND VN EA 12.000 5.000
570.040 1.000
6.000 $570.04 $3,420.24
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B14413-12-000-0 Estimate Number: 0032

Date: 08/14/2015
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Pay Period:

07/01/2015

to 07/31/2015

Project Number 250510-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0070 INTERCHANGE
0990 682-9023 ELECTRICAL JUNCTION BOX, GALVANIZED, SIZt EA 2.000 .000
155.470 1.000
1.000 $155.47 $155.47
12INX10IN X8 IN
1000 683-6586 HIGH LEVEL LUMINAIRE, TP 5, 1000 W, HP SODI EA 48.000 .000
829.150 48.000
48.000 $39,799.20 $39,799.20
Category Amount: $78,490.59 $145,484.83
Category Number: (0080 WATER
1015 670-1060 WATER MAIN, 6 IN LF 40.000 111.000
33.580 .000
111.000 $.00 $3,727.38
1025 670-1100 WATER MAIN, 10 IN LF 186.000 477.000
58.850 .000
477.000 $.00 $28,071.45
1030 670-1120 WATER MAIN, 12 IN LF 30.000 1,047.000
166.570 .000
1,047.000 $.00 $174,398.79
1035 670-1160 WATER MAIN, 16 IN LF 15,937.000 7,798.000
67.160 .000
7,798.000 $.00 $523,713.68
1040 670-2060 GATE VALVE, 6 IN EA 2.000 9.000
910.050 .000
9.000 $.00 $8,190.45
1055 670-2120 GATE VALVE, 12 IN EA 3.000 7.000
2173.600 .000
7.000 $.00 $15,215.20
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Project Number 250510-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0080 WATER
1060 670-2160 GATE VALVE, 16 IN EA 21.000 23.000
5637.450 .000
23.000 $.00 $129,661.35
1065 670-4000 FIRE HYDRANT EA 16.000 20.000
4535.450 .000
20.000 $.00 $90,709.00
1070 670-5010 WATER SERVICE LINE, 1 IN LF 2,000.000 5,753.550
11.420 108.000
5,861.550 $1,233.36 $66,938.90
1085 670-1500 CAP OR REMOVE EXISTING WATER MAIN EA 12.000 37.000
925.390 .000
37.000 $.00 $34,239.43
1090 670-9920 REMOVE EXISTING FIRE HYDRANT EA 15.000 16.000
528.790 .000
16.000 $.00 $8,460.64
1095 670-9736 RELOCATE EXISTING WATER METER, INCL BYP. EA 50.000 87.000
HAN 4 INCH 1877.210 8.000
95.000 $15,017.68 $178,334.95
Category Amount: $16,251.04 $1,261,661.22
Category Number: 0090 MSE WALL NO 1
1115 207-0203 FOUND BKFILL MATL, TP Il cYy 42.000 256.650
29.290 .000
256.650 $.00 $7,517.28
1125 455-1000 FILTER FABRIC FOR EMBANKMENT STABILIZATI SY 84.000 505.750
3.480 .000
505.750 $.00 $1,760.01
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Pay Period: 07/01/2015
to 07/31/2015

Project Number 250510-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0090 MSE WALL NO 1
1130 500-3115 CLASS A CONCRETE, TYPE P2, RETAINING WAL LF 127.000 127.000
433.750 .000
127.000 $.00 $55,086.25
Category Amount: $0.00 $64,363.54
Category Number: (0010 ROADWAY
1140 515-2020 GALV STEEL PIPE HANDRAIL, 2 IN, ROUND LF 130.000 152.900
60.630 .000
152.900 $.00 $9,270.33
1210 682-6225 CONDUIT, NONMETL, TP 2,2 1/2 IN LF 60.000 762.000
10.360 .000
762.000 $.00 $7,894.32
Category Amount: $0.00 $17,164.65
Category Number: 0100 ASPHALT CEMENT PRICE ADJUSTMENT
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -28,912.740
1.000 -1,826.940
-30,739.680 $-1,826.94 ($30,739.68)
(IN# 1)
Category Amount: $-1,826.94 $-30,739.68
Category Number: (0010 ROADWAY
9055 210-0250 UNDERCUT EXCAVATION cYy .000 6,026.299
20.150 1,256.839
7,283.138 $25,325.31 $146,755.23
SUPPLEMENTAL AGREEMENT NO.002 - REVISED
9060 004-0008 EXTRAWORK - cYy .000 16,048.519
15.850 222.780
16,271.299 $3,531.06 $257,900.09
REMOVAL OF UNSUITABLE MATERIAL.
9070 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, ( TN .000 93.830
MATL & H LIME 65.000 .000
93.830 $.00 $6,098.95

TEMPORARY ASHALT PRICE
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Pay Period: 07/01/2015
to 07/31/2015

Project Number 250510-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
9215 500-0100 GROOVED CONCRETE SY .000 1,945.000
10.900 430.834
2,375.834 $4,696.09 $25,896.59
VEP - ADD ITEM
9315 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY .000 2,800.087
42.450 .000
2,800.087 $.00 $118,863.69
VEP - ADD ITEM
Category Amount: $33,552.46 $555,514.55
Category Number: (0080 WATER
9425 610-0815 REM & FILL EXIST SAN SEWER MANHOLE EA .000 5.000
2900.000 .000
5.000 $.00 $14,500.00
9430 611-8050 ADJUST MANHOLE TO GRADE EA .000 .000
1215.000 3.000
3.000 $3,645.00 $3,645.00
9435 611-8140 ADJUST WATER VALVE BOX TO GRADE EA .000 .000
633.000 15.000
15.000 $9,495.00 $9,495.00
Category Amount: $13,140.00 $27,640.00
Category Number: (0050 TRAFFIC SIGNAL
9500 682-6219 CONDUIT, NONMETL, TP 2, 1 IN LF .000 5,730.000
6.140 170.000
5,900.000 $1,043.80 $36,226.00
9505 682-6222 CONDUIT, NONMETL, TP 2, 2 IN LF .000 9,299.000
6.560 905.000
10,204.000 $5,936.80 $66,938.24
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Contract ID: B14413-12-000-0 Estimate Number:

0032 Pay Period: 07/01/2015

to 07/31/2015

Project Number 250510-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0050 TRAFFIC SIGNAL
9515 682-6225 CONDUIT, NONMETL, TP 2,2 1/2 IN LF .000 1,117.000
6.800 .000
1,117.000 $.00 $7,595.60
Category Amount: $6,980.60 $110,759.84
Project Total Amount: $345,326.78 $15,328,693.87



